

College of the Desert Accreditation Master Timeline Institutional Self Evaluation Report (ISER)

TASK	FA15			INT15	SP16				SU16			FA16			INT16	SP17				SU17			FA17			INT17	SP18	
	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
1	ALO and Accreditation Faculty Chair Meetings																											
2	Accreditation Team Meeting																											
3	Define Standard Teams																											
4	Discuss Accreditation Timeline																											
5	Review of Standards																											
6	Accreditation Team Meeting (Standard Teams Defined)																											
7	Procurement and Collection of Information																											
8	Standards Team Meeting																											
9	Accreditation Team Meeting (Prog report of findings)																											
10	Writing Standard ISER Draft																											
11	Standard ISER Draft Due 7/29/2016																											
12	Standard ISER Draft to Editor																											
13	Desiminate ISER Draft to Campus (Get Feedback)																											
14	Accreditation Team Meeting (Campus input & QFE)																											
14A	Define Topic for Quality Focus Essay (QFE)																											
14B	Define Desired Goals and Outcomes																											
14C	Provide Actions Steps to be Implemented																											
14D	Define Timeline for Implementation																											
14E	QFE to Provide Clear Lines of Responsibility and Sustainability																											
14F	Define Resources for QFE recommendations																											
14G	Define Institutional Plan for Evaluating Outcomes and Effectiveness of the Project																											
15	Writing ISER Final Draft																											
16	ISER Final Draft Due																											
17	ISER Final Draft to Editor																											
18	ISER Final Draft to Academic Senate																											
19	Accreditation Team Meeting																											
20	Desiminate ISER Final Draft to Campus																											
22	Modifications to ISER Final Draft Due (If needed)																											
23	Final Revisions to Editor (If needed)																											
24	Final ISER to Academic Senate																											
25	Final ISER to Board of Trustees																											
26	Accreditation Team Meeting (Prelim Prep for Visit)																											
27	Send Final ISER to ACCJC August 1, 2017																											
28	Send Final ISER to External Team August 1, 2017																											
29	Detailed preparations for Site Visit																											
30	Accreditation Team Visit October 2017																											
31	Draft Evaluation Team Report sent to College CEO																											
32	Commission meeting and decision on accreditation																											
33	Commission action letter received by College posted to the college website																											

LEGEND

- Meetings
- Gather Info / Writing of ISER / QFE
- Drafts to Editor
- Due Date or External Team Site Visit
- ISER Draft/Final to AS or Board of Trustees
- Send Final ISER to ACCJC/External Team
- Detailed Preparations for Site Visit
- ACCJC Review and Reporting to COD